Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract: CNN357 Estimate Number: 0020 Estimate Type: Progress

Contractor: Eubank Asphalt Paving & Sealing
Contractor's BOX 190
Address: CHARLOTTE, TN 37036

Contract Location: Intersection improvements at various locations on S.R. 46

Counties: DICKSON

Project(s): 22004-3246-14, 22004-3248-94

Total to Date

Total Earnings: $6,216,412.33 $5,586,297.37

Stockpiled Materials: $54,925.18 $61,594.18

Amount Due: $6,271,337.51 $5,647,891.55

Test Report Payment Adjustments: $-2,840.05 $-550.00
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $6,268,497.46 $5,647,341.55

RR004

Previous to Date

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$630,114.96
$-6,669.00
$623,445.96
$-2,290.05
$0.00
621,155.91

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
864.0 Days
682.0 Days
682.0 Days

78.94 ¢,
84.96 %
- %
Dates
12/05/2014
12/19/2014
12/29/2014
01/19/2015
03/10/2015
05/31/2017

Amounts

$7,482,851.01
$7,442,847.32
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

22004-3246-14 92.42 STP/HSIP-R-46(21) 491,314.34 Intersection improvements at various locations on S.R. 46 fr
22004-3248-94 7.58 STP/HSIP-R-46(21) 129,841.57 SR 46 Intersection Improvements, from | 40 to SR 1 including
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 9502 104-04.30 LS ADDITIONAL WORK ( )/Additiona  Bid: 0.000 Unit Price: $17,703.69
Traffic Control Equipment at This Est: 1.000 This Est: $17,703.69
Intersection 14 Total: 1.000 Total: $17,703.69
22004-3246-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $54,000.00
AND GRADES This Est: 0.200 This Est: $10,800.00
Total: 1.000 Total: $54,000.00
22004-3248-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $6,000.00
AND GRADES This Est: 0.600 This Est: $3,600.00
Total: 1.000 Total: $6,000.00
22004-3246-14 0100 9025 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 9026 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 9021 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -45,835.320 Adj Total: -45,835.32
22004-3248-94 0100 9022 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9023 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -26,442.450 Adj This Est -26,442.45
Adj Total: -117,133.240 Adj Total: -117,133.24
22004-3248-94 0100 9024 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9024 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -9,013.420 Adj This Est -9,013.42
Adj Total: -9,013.420 Adj Total: -9,013.42
22004-3246-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,640.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $9,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,000.00
22004-3248-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $1,000.00
This Est: 1.000 This Est: $1,000.00
Total: 1.000 Total: $1,000.00
22004-3246-14 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $9,000.00
OBSTRUCTIONS This Est: 0.250 This Est: $2,250.00
Total: 1.000 Total: $9,000.00
22004-3248-94 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $1,000.00
OBSTRUCTIONS This Est: 1.000 This Est: $1,000.00
Total: 1.000 Total: $1,000.00
22004-3246-14 0100 0050 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 11,221.000 Unit Price: $14.00
(UNCLASSIFIED) This Est: 3,029.990 This Est: $42,419.86
Total: 9,117.870 Total: $127,650.18
22004-3248-94 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 3,515.000 Unit Price: $14.00
(UNCLASSIFIED) This Est: 3,595.550 This Est: $50,337.70
Total: 3,595.550 Total: $50,337.70

RR004
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $21.00
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 9013 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $21.00
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0060 203-03 C.Y. BORROW EXCAVATION Bid: 3,727.000 Unit Price: $14.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,737.000 Total: $24,318.00
22004-3248-94 0100 0050 203-03 C.Y. BORROW EXCAVATION Bid: 15.000 Unit Price: $14.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 457.770 Total: $9,613.17
22004-3248-94 0100 9014 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0070 203-06 M.G. WATER Bid: 186.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 0080 203-07 C.Y. FURNISHING & SPREADING Bid: 185.000 Unit Price: $20.00
TOPSOIL This Est: 313.560 This Est: $6,271.20
Total: 513.810 Total: $10,276.20
22004-3246-14 0100 0090 209-05 C.Y. SEDIMENT REMOVAL Bid: 95.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0100 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 100.000 Unit Price: $15.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0110 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 180.000 Unit Price: $10.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 256.000 Total: $2,560.00
22004-3246-14 0100 0120 209-08.07 EACH ROCK CHECK DAM PER Bid: 10.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0130 209-09.01 BAG SANDBAGS Bid: 1,560.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 158.000 Total: $948.00
22004-3246-14 0100 0140 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 1.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 0150 209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 15.000 Unit Price: $100.00
2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0160 209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 71.000 Unit Price: $50.00
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0170 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 10,380.000 Unit Price: $19.90
BASE, GRADING D This Est: 2,017.330 This Est: $40,144.87
Total: 11,814.900 Total: $235,116.51
22004-3248-94 0100 0060 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 911.000 Unit Price: $19.90
BASE, GRADING D This Est: 804.630 This Est: $16,012.14
Total: 804.630 Total: $16,012.14
22004-3246-14 0100 0180 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 206.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 1,534.420 Total: $30,688.40
22004-3246-14 0100 0190 307-01.01 TON ASPHALT CONCRETE MIX Bid: 339.000 Unit Price: $90.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0200 307-01.08 TON ASPHALT CONCRETE MIX Bid: 833.000 Unit Price: $90.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 632.810 Total: $56,952.90

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 0210 307-02.01 TON ASPHALT CONCRETE MIX Bid: 1,825.000 Unit Price: $90.00
(PG70-22) (BPMB-HM) GRADING #  This Est: 738.870 This Est: $66,498.30
Total: 1,597.080 Total: $143,737.20
22004-3246-14 0100 0220 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 26.000 Unit Price: $850.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0230 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 722.000 Unit Price: $58.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0240 307-02.08 TON ASPHALT CONCRETE MIX Bid: 956.000 Unit Price: $90.00
(PG70-22) (BPMB-HM) GRADING This Est: 1,293.130 This Est: $116,381.70
B-M2 Total: 2,659.240 Total: $239,331.60
22004-3246-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 594.260 Adj This Est 594.26
Adj Total: 1,307.370 Adj Total: 1,307.37
22004-3246-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 690.900 Adj This Est 690.90
Adj Total: 1,646.730 Adj Total: 1,646.73

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0250 313-03 SY. TREATED PERMEABLE BASE Bid: 1,005.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0070 313-03 SY. TREATED PERMEABLE BASE Bid: 3,007.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0260  402-01  TON BITUMINOUS MATERIAL FOR Bid: 30.000 Unit Price: $200.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0270 402-02 TON AGGREGATE FOR COVER Bid: 104.000 Unit Price: $15.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0280  403-01  TON BITUMINOUS MATERIAL FOR Bid: 32.000 Unit Price: $400.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 3.620 Total: $1,448.00
22004-3248-94 0100 0080 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $400.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 9019 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 9020 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0290 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 5,185.000 Unit Price: $1.00
PAVEMENT This Est: 384.000 This Est: $384.00
Total: 3,664.000 Total: $3,664.00
22004-3246-14 0100 0300 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 897.000 Unit Price: $105.00
This Est: 0.000 This Est: $0.00
Total: 920.740 Total: $96,677.70

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 0310 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 4,607.000 Unit Price: $85.00
This Est: 478.510 This Est: $40,673.35
Total: 4,146.360 Total: $352,440.60
22004-3248-94 0100 0090 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 285.000 Unit Price: $85.00
This Est: 592.160 This Est: $50,333.60
Total: 592.160 Total: $50,333.60
22004-3246-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 9015 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 9016 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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22004-3246-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 256.380 Adj This Est 256.38
Adj Total: 2,691.690 Adj Total: 2,691.69
22004-3248-94 0100 9017 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9017 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 317.250 Adj This Est 317.25
Adj Total: 317.250 Adj Total: 317.25
22004-3246-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 9018 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0320 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 1.600 Unit Price: $4,000.00
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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22004-3246-14 0100 0330 415-01.01 TON COLD PLANING BITUMINOUS Bid: 4,750.000 Unit Price: $18.00
PAVEMENT This Est: 3,106.200 This Est: $55,911.60
Total: 4,936.500 Total: $88,857.00
22004-3248-94 0100 0100  415-01.01 TON COLD PLANING BITUMINOUS Bid: 280.000 Unit Price: $18.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0110  501-01.01 S.Y. PORTLAND CEMENT CONCRETE Bid: 2,100.000 Unit Price: $69.00
PAVEMENT (PLAIN) 8" This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0340 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 1,005.000 Unit Price: $81.00
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0350 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 630.000 Unit Price: $47.00
(WALL NO. 1) This Est: 0.000 This Est: $0.00
Total: 653.340 Total: $30,706.98
22004-3246-14 0100 0360 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 500.000 Unit Price: $54.00
(WALL NO. 2) This Est: 0.000 This Est: $0.00
Total: 532.220 Total: $28,739.88
22004-3246-14 0100 0370 604-07.03 S.F. RETAINING WALL (DESCRIPTION Bid: 450.000 Unit Price: $47.00
(WALL NO. 3) This Est: 0.000 This Est: $0.00
Total: 385.930 Total: $18,138.71

RR004
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22004-3246-14 0100 0380 604-07.04 S.F. RETAINING WALL (DESCRIPTION Bid: 2,410.000 Unit Price: $91.50
(WALL NO. 4) This Est: 0.000 This Est: $0.00
Total: 2,001.810 Total: $183,165.62
22004-3246-14 0100 0390 607-02.02 L.F. 15" CONCRETE PIPE Bid: 88.000 Unit Price: $50.00
CULVERT(CLASS lll) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0400 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 1,523.000 Unit Price: $50.00
(CLASS II) This Est: 8.000 This Est: $400.00
Total: 1,941.000 Total: $97,050.00
22004-3248-94 0100 0120 607-03.30 L.F. 18"PIPE CULVERT Bid: 50.000 Unit Price: $60.00
This Est: 122.000 This Est: $7,320.00
Total: 122.000 Total: $7,320.00
22004-3246-14 0100 0410 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 132.000 Unit Price: $75.00
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $1,800.00
22004-3246-14 0100 0420 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 32.000 Unit Price: $110.00
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0430 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 78.000 Unit Price: $150.00
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $12,000.00

RR004
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22004-3246-14 0100 0440 611-01.02 EACH MANHOLES, >4'-8' DEPTH Bid: 4.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,400.00
22004-3248-94 0100 0130 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $1,500.00
3:1 This Est: 2.000 This Est: $3,000.00
Total: 4.000 Total: $6,000.00
22004-3246-14 0100 0450 611-07.57 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $2,300.00
3:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,600.00
22004-3246-14 0100 0460 611-07.60 EACH 30IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $3,500.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0470  611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 1.000 Unit Price: $500.00
CATCHBASIN This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $4,000.00
22004-3248-94 0100 0140  611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 7.000 Unit Price: $500.00
CATCHBASIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0150 611-09.03 EACH CAPPING EXISTING CATCHBASIN Bid: 9.000 Unit Price: $400.00
This Est: 1.000 This Est: $400.00
Total: 8.000 Total: $3,200.00
22004-3246-14 0100 0480 611-12.01 EACH CATCH BASINS, TYPE 12, 0'- 4' Bid: 10.000 Unit Price: $3,500.00
DEPTH This Est: 1.250 This Est: $4,375.00
Total: 8.000 Total: $28,000.00
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22004-3246-14 0100 0490  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 10.000 Unit Price: $4.000.00
DEPTH This Est: 1.750 This Est: $7,000.00
Total: 9.000 Total: $36,000.00
22004-3246-14 0100 0500  611-12.04 EACH CATCH BASINS, TYPE 12,>12'-  Bid: 1.000 Unit Price: $7.500.00
16' DEPTH This Est: 0.250 This Est: $1,875.00
Total: 1.000 Total: $7,500.00
22004-3246-14 0100 0510  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 9.000 Unit Price: $7.600.00
DEPTH This Est: -0.750 This Est: $-5,700.00
Total: 9.000 Total: $68,400.00
22004-3246-14 0100 0520  611-14.03 EACH CATCH BASINS, TYPE 14, >8'-12 Bid: 1.000 Unit Price: $11,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,000.00
22004-3246-14 0100 0530  611-42.01 EACH CATCH BASINS, TYPE42,0'-4'  Bid: 5.000 Unit Price: $2,500.00
DEPTH This Est: 1.250 This Est: $3,125.00
Total: 6.000 Total: $15,000.00
22004-3246-14 0100 0540  611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8'  Bid: 1.000 Unit Price: $4.000.00
DEPTH This Est: 0.250 This Est: $1,000.00
Total: 1.000 Total: $4,000.00
22004-3246-14 0100 0550 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 10,820.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 7,709.000 Total: $26,981.50
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22004-3246-14 0100 0560 701-01.02 S.F. CONCRETE SIDEWALK (6 ") Bid: 1,767.000 Unit Price: $5.50
This Est: 0.000 This Est: $0.00
Total: 4,231.000 Total: $23,270.50
22004-3246-14 0100 0570 701-02 S.F. CONCRETE DRIVEWAY Bid: 2,170.000 Unit Price: $5.50
This Est: 2,496.000 This Est: $13,728.00
Total: 3,247.000 Total: $17,858.50
22004-3248-94 0100 0160 701-02.02 S.F. CONCRETE DRIVEWAY (8") Bid: 8,738.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0580 701-02.03 S.F. CONCRETE CURB RAMP Bid: 1,905.000 Unit Price: $15.10
This Est: 0.000 This Est: $0.00
Total: 2,310.500 Total: $34,888.55
22004-3246-14 0100 0590 701-03 C.Y. CONCRETE MEDIAN PAVEMENT Bid: 8.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0600 702-01 C.Y. CONCRETE CURB Bid: 46.000 Unit Price: $330.00
This Est: 4.560 This Est: $1,504.80
Total: 11.710 Total: $3,864.30
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22004-3246-14 0100 0610 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 505.000 Unit Price: $245.00
GUTTER This Est: 124.430 This Est: $30,485.35
Total: 374.050 Total: $91,642.25
22004-3248-94 0100 0170 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 16.000 Unit Price: $245.00
GUTTER This Est: 4.140 This Est: $1,014.30
Total: 4.140 Total: $1,014.30
22004-3246-14 0100 0620 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 110.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 187.500 Total: $4,687.50
22004-3246-14 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $37.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0630 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 2.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,600.00
22004-3246-14 0100 9500 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 0.000 Unit Price: $5,300.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0640 705-17.97 EACH ATTENUATOR (NARROW- LOW Bid: 2.000 Unit Price: $4,000.00
MAINTENANCE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0100 0650 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 6.000 Unit Price: $150.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0660 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 100.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 130.640 Total: $7,185.20
22004-3246-14 0100 0670 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 700.000 Unit Price: $50.00
This Est: 84.790 This Est: $4,239.50
Total: 617.360 Total: $30,868.00
22004-3246-14 0100 0680 710-04 L.F. FILTER CLOTH UNDERDRAIN Bid: 7,765.000 Unit Price: $6.90
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0180 710-04 L.F. FILTER CLOTH UNDERDRAIN Bid: 460.000 Unit Price: $6.90
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0190 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 2.000 Unit Price: $900.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0690 711-05.70 L.F. 32IN SINGLE SLOPE CONCRETE Bid: 380.000 Unit Price: $54.00
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0100 0700 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $50,850.00
This Est: 0.300 This Est: $15,255.00
Total: 0.900 Total: $45,765.00
22004-3248-94 0100 0200 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $5,650.00
This Est: 0.800 This Est: $4,520.00
Total: 1.000 Total: $5,650.00
22004-3246-14 0100 0710 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,770.000 Unit Price: $20.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 560.000 Total: $11,200.00
22004-3246-14 0100 0720 712-04.01 EACH FLEXIBLE DRUMS Bid: 410.000 Unit Price: $40.00
(CHANNELIZING) This Est: 30.000 This Est: $1,200.00
Total: 140.000 Total: $5,600.00
22004-3246-14 0100 0730 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 32.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0740 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 10.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0750 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,094.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 1,062.000 Total: $7,434.00
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22004-3246-14 0100 0760 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 76.000 Unit Price: $40.00
1) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $360.00
22004-3246-14 0100 0770 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 6.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,500.00
22004-3246-14 0100 9501 712-08.06 HOUR UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $39.00
This Est: 295.000 This Est: $11,505.00
Total: 2,091.000 Total: $81,549.00
22004-3246-14 0100 0780 713-01.01 C.Y. CLASS A CONCRETE Bid: 2.000 Unit Price: $600.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
22004-3246-14 0100 0790 713-01.02 LB. STEEL BAR Bid: 401.000 Unit Price: $2.85
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
22004-3246-14 0100 0800 713-02.04 EACH DELINEATOR (MILE MARKER) & Bid: 2.000 Unit Price: $150.00
STEEL POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0810 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 16.000 Unit Price: $34.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0100 0820 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW  Bid: 21.000 Unit Price: $34.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0830 713-02.33 EACH FLEXIBLE DELINEATOR (RED) Bid: 10.000 Unit Price: $34.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0840 713-06 LB. STEEL I-BEAMS & Bid: 1,045.000 Unit Price: $3.70
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
22004-3246-14 0100 0850  713-09.01 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $80,000.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
128-07) Total: 0.000 Total: $0.00
22004-3246-14 0100 0860 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 542.000 Unit Price: $3.45
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $103.50
22004-3246-14 0100 0870 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,998.000 Unit Price: $4.30
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 1,285.100 Total: $5,525.93
22004-3246-14 0100 0880 713-11.03 LB. 2 1/2" DIA ROUND STEEL TUBE Bid: 51.000 Unit Price: $6.00
SIGN POST This Est: 0.000 This Est: $0.00
Total: 53.600 Total: $321.60
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22004-3246-14 0100 0890  713-11.21 EACH P POST SLIP BASE Bid: 9.000 Unit Price: $545.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $4,360.00
22004-3246-14 0100 0900  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 658.000 Unit Price: $13.75
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 231.840 Total: $3,187.80
22004-3246-14 0100 0910  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 95.000 Unit Price: $14.25
(0.100" THICK) This Est: 22.500 This Est: $320.63
Total: 104.720 Total: $1,492.26
22004-3246-14 0100 0920 713-14  SF. EXTRUDED ALUMINUM PANEL Bid: 131.000 Unit Price: $23.90
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0930 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $2,277.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0210 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $253.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0940  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 6.000 Unit Price: $6,000.00
UNIT This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $36,000.00
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22004-3248-94 0100 0220  713-16.09 EACH RAILROAD ADVANCE WARNING  Bid: 3.000 Unit Price: $200.00
SIGN AND SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0950  713-16.20 EACH SIGNS (DESCRIPTION)/(R10-12,  Bid: 19.000 Unit Price: $250.00
30"x36") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0230  713-16.20 EACH SIGNS (DESCRIPTION)/(R10-12,  Bid: 2.000 Unit Price: $250.00
30"x36") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 0960  713-16.21 EACH SIGNS (DESCRIPTION)(STREET  Bid: 30.000 Unit Price: $190.00
NAME SIGN, MAST ARM MOUNT,  This Est: 0.000 This Est: $0.00
PROVI Total: 0.000 Total: $0.00
22004-3248-94 0100 0240  713-16.21 EACH SIGNS (DESCRIPTION)/(STREET  Bid: 6.000 Unit Price: $190.00
NAME SIGN, MAST ARM MOUNT, This Est: 0.000 This Est: $0.00
PROVI Total: 0.000 Total: $0.00
22004-3246-14 0100 0970  713-16.22 EACH SIGNS (DESCRIPTION)/(STREET  Bid: 10.000 Unit Price: $165.00
NAME SIGN, SPAN WIRE MOUNT, This Est: 0.000 This Est: $0.00
PROV Total: 0.000 Total: $0.00
22004-3248-94 0100 0250  713-16.24 EACH SIGNS (DESCRIPTION)/(R3-1 Bid: 1.000 Unit Price: $2,900.00
BLANK-OUT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,900.00
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22004-3248-94 0100 0260 713-16.25 EACH SIGNS (DESCRIPTION)/(R3-2 Bid: 1.000 Unit Price: $2,900.00
BLANK-OUT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,900.00
22004-3246-14 0100 0980 713-30.09 EACH BARRIER MOUNTED SIGN Bid: 1.000 Unit Price: $550.00
SUPPORT (DESCRIPTION)/(R4-7  This Est: 0.000 This Est: $0.00
SIGN) Total: 0.000 Total: $0.00
22004-3246-14 0100 0990 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 121.000 Unit Price: $35.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1000 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 134.000 Unit Price: $35.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1010 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 91.000 Unit Price: $30.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 4.000 Total: $120.00
22004-3246-14 0100 1020 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 1,685.000 Unit Price: $15.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 794.000 Total: $11,910.00
22004-3246-14 0100 1030 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 76.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $6,600.00
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22004-3246-14 0100 1040  716-02.07 L.F. PLASTIC PAVEMENT MARKING  Bid: 137.000 Unit Price: $15.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1050 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 45.000 Unit Price: $4.00
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 152.000 Total: $608.00
22004-3246-14 0100 1060 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 773.000 Unit Price: $30.00
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 869.000 Total: $26,070.00
22004-3246-14 0100 1070 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 6.000 Unit Price: $400.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $800.00
22004-3246-14 0100 1080 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 4.000 Unit Price: $400.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $400.00
22004-3246-14 0100 1090  716-04.06 EACH PLASTIC PAVEMENT MARKING  Bid: 1.000 Unit Price: $200.00
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1100 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 22.000 Unit Price: $20.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0100 1110 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $400.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1120 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 8.290 Unit Price: $1,000.00
(4" LINE) This Est: 6.106 This Est: $6.,106.00
Total: 14.173 Total: $14,173.00
22004-3246-14 0100 1130 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 1,347.000 Unit Price: $10.00
(STOP LINE) This Est: 490.000 This Est: $4,900.00
Total: 780.000 Total: $7,800.00
22004-3246-14 0100 1140 716-05.50 L.F. PAINTED PAVEMENT Bid: 2,820.000 Unit Price: $0.60
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1150 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 7.000 Unit Price: $4,000.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 4.024 Total: $16,096.00
0100 1150 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
22004-3246-14 0100 1160 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 0.500 Unit Price: $5,000.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 27




Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 1170 716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 2.100 Unit Price: $2,200.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1180 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $148,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $148,500.00
22004-3248-94 0100 0270 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $16,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,500.00
22004-3246-14 0100 1190 725-02.41 EACH FIBER OPTIC TERMINATION Bid: 11.000 Unit Price: $200.00
SPLICE UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0280  725-02.41 EACH FIBER OPTIC TERMINATION Bid: 1.000 Unit Price: $200.00
SPLICE UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0290 725-03.28 DAY RAILROAD FLAGMAN Bid: 2.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1200 730-01.02 EACH REMOVAL OF SIGNAL Bid: 9.000 Unit Price: $1,700.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $8,500.00
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22004-3246-14 0100 1210 730-01.08 EACH SCHOOL SPEED LIMIT FLASHING Bid: 2.000 Unit Price: $5,800.00
SIGNAL INSTALLED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,114.00
22004-3246-14 0100 1220 730-02.08 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 2.000 Unit Price: $680.00
POLE MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1230 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 62.000 Unit Price: $825.00
WITH BACKPLATE) This Est: 2.000 This Est: $1,650.00
Total: 55.000 Total: $45,375.00
0100 1230 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 2.000 Adj This Est -892.00
Adj Total: 55.000 Adj Total: -24,530.00
0100 1230 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 29,436.00
22004-3248-94 0100 0300 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 9.000 Unit Price: $825.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $7,425.00
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22004-3246-14 0100 1240 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 31.000 Unit Price: $1,269.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $36,801.00
0100 1240 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 28.000 Adj Total: -21,868.00
0100 1240 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 21,868.00
22004-3248-94 0100 0310 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 2.000 Unit Price: $1,269.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,538.00
22004-3246-14 0100 1250 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 6.000 Unit Price: $827.00
(DESCRIPTION)/(130A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 6.000 Total: $4,962.00
22004-3246-14 0100 1260 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 42.000 Unit Price: $330.00
This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $15,840.00
22004-3248-94 0100 0320 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 8.000 Unit Price: $330.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $2,640.00
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22004-3246-14 0100 1270 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 35.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $12,180.00
22004-3248-94 0100 0330 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 4.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,680.00
22004-3246-14 0100 1280  730-03.23 EACH INSTALL PULL BOX (FIBER Bid: 13.000 Unit Price: $1,300.00
OPTIC-TYPE A) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $15,600.00
22004-3248-94 0100 0340  730-03.23 EACH INSTALL PULL BOX (FIBER Bid: 1.000 Unit Price: $1,300.00
OPTIC-TYPE A) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,300.00
22004-3246-14 0100 1290 730-05.01 EACH ELECTRICAL SERVICE Bid: 7.000 Unit Price: $1,250.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $8,750.00
22004-3248-94 0100 0350  730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $1.250.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,250.00
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22004-3246-14 0100 1300 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 1,020.000 Unit Price: $1.02
This Est: 615.000 This Est: $627.30
Total: 2,040.000 Total: $2,080.80
0100 1300 ADJUSTMENT Test Report Payment Adjustment Adj This Est -240.000 Adj This Est -244.80
Adj Total: -240.000 Adj Total: -244.80
22004-3248-94 0100 0360 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 475.000 Unit Price: $1.02
This Est: 0.000 This Est: $0.00
Total: 460.000 Total: $469.20
22004-3246-14 0100 1310 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 4,070.000 Unit Price: $1.13
This Est: 0.000 This Est: $0.00
Total: 2,790.000 Total: $3,152.70
22004-3246-14 0100 1320 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 9,040.000 Unit Price: $1.35
This Est: 762.000 This Est: $1,028.70
Total: 8,618.000 Total: $11,634.30
22004-3248-94 0100 0370 730-08.03 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: 1,090.000 Unit Price: $1.35
This Est: 0.000 This Est: $0.00
Total: 900.000 Total: $1,215.00
22004-3246-14 0100 1330 730-08.10 L.F. SIGNAL CABLE - (DESCRIPTION)/ Bid: 665.000 Unit Price: $4.15
(EMERGENCY PREEMPT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3248-94 0100 0380 730-08.11 L.F. SIGNAL CABLE - (DESCRIPTION)/ Bid: 150.000 Unit Price: $1.02
(RAILROAD PREEMPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1340 730-08.40 L.F. INTERCONNECT CABLE - FIBER Bid: 3,025.000 Unit Price: $2.50
OPTIC (DESCRIPTION)/(6F, SMFQC  This Est: 0.000 This Est: $0.00
DROP CABLE) Total: 1,880.000 Total: $4,700.00
22004-3248-94 0100 0390 730-08.40 L.F. INTERCONNECT CABLE - FIBER Bid: 190.000 Unit Price: $2.50
OPTIC (DESCRIPTION)/(6F, SMFC  This Est: 0.000 This Est: $0.00
DROP CABLE) Total: 220.000 Total: $550.00
0100 0390 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -220.000 Adj Total: -550.00
22004-3246-14 0100 1350 730-09.01 L.F. SPANWIRE Bid: 590.000 Unit Price: $2.90
ASSEMBLY( LBS.MIN.BRK This Est: 165.000 This Est: $478.50
STRENGTH)/(35,000 LBS.MIN.BRK  T5tal: 695.000 Total: $2,015.50

STRENGTH)

0100 1350 ADJUSTMENT Test Report Payment Adjustment Adj This Est -105.000 Adj This Est -304.50
Adj Total: -105.000 Adj Total: -304.50
22004-3246-14 0100 1360 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 1,120.000 Unit Price: $1.95
DIAMETER This Est: 165.000 This Est: $321.75
Total: 1,245.000 Total: $2,427.75
0100 1360 ADJUSTMENT Test Report Payment Adjustment Adj This Est -125.000 Adj This Est -243.75
Adj Total: -125.000 Adj Total: -243.75
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22004-3246-14 0100 1370 730-11.10 EACH RISER ASSEMBLY Bid: 11.000 Unit Price: $290.00
(DESCRIPTION)/(2" SCH 80 PVC) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $3,190.00
22004-3248-94 0100 0400 730-11.10 EACH RISER ASSEMBLY Bid: 1.000 Unit Price: $290.00
(DESCRIPTION)/(2" SCH 80 PVC) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $290.00
22004-3246-14 0100 1380 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 650.000 Unit Price: $4.65
This Est: 0.000 This Est: $0.00
Total: 690.000 Total: $3,208.50
22004-3248-94 0100 0410 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 80.000 Unit Price: $4.65
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $186.00
22004-3246-14 0100 1390 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 4,250.000 Unit Price: $5.10
This Est: 40.000 This Est: $204.00
Total: 3,780.000 Total: $19,278.00
22004-3248-94 0100 0420 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 740.000 Unit Price: $5.10
This Est: 0.000 This Est: $0.00
Total: 335.000 Total: $1,708.50
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22004-3246-14 0100 1400 730-12.07 L.F. CONDUIT 1" DIAMETER (RGS) Bid: 565.000 Unit Price: $8.00
This Est: 50.000 This Est: $400.00
Total: 260.000 Total: $2,080.00
22004-3248-94 0100 0430 730-12.07 L.F. CONDUIT 1" DIAMETER (RGS) Bid: 55.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 55.000 Total: $440.00
22004-3246-14 0100 1410 730-12.16 L.F. CONDUIT (DESCRIPTION)/(2" Bid: 6,790.000 Unit Price: $19.38
SCHEDULE 80 PVC, DIRECTIONAI  This Est: 0.000 This Est: $0.00
BORE) Total: 8,650.000 Total: $167,637.00
22004-3248-94 0100 0440 730-12.16  L.F. CONDUIT (DESCRIPTION)/(2" Bid: 1,175.000 Unit Price: $19.38
SCHEDULE 80 PVC, DIRECTIONAI  This Est: 0.000 This Est: $0.00
BORE) Total: 1,480.000 Total: $28,682.40
22004-3246-14 0100 1420 730-12.18 L.F. CONDUIT (DESCRIPTION)/(2" Bid: 515.000 Unit Price: $5.10
SCHEDULE 80 PVC, TRENCHED)  This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $153.00
22004-3248-94 0100 0450 730-12.18 L.F. CONDUIT (DESCRIPTION)/(2" Bid: 40.000 Unit Price: $5.10
SCHEDULE 80 PVC, TRENCHED)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0100 1430 730-12.30 L.F. TRENCHING Bid: 3,765.000 Unit Price: $2.70
This Est: 110.000 This Est: $297.00
Total: 2,020.000 Total: $5,454.00
22004-3248-94 0100 0460 730-12.30 L.F. TRENCHING Bid: 680.000 Unit Price: $2.70
This Est: 0.000 This Est: $0.00
Total: 135.000 Total: $364.50
22004-3246-14 0100 1440 730-13.05 EACH VEHICLE DETECTOR (EXT. CALL Bid: 75.000 Unit Price: $187.00
DELAY CALL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0470 730-13.05 EACH VEHICLE DETECTOR (EXT. CALL  Bid: 7.000 Unit Price: $187.00
DELAY CALL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1450 730-13.07 EACH VEHICLE DETECTOR (SIREN Bid: 1.000 Unit Price: $8,000.00
ACTIVATED PRIORITY CONTROL' This Est: 1.000 This Est: $8,000.00
Total: 1.000 Total: $8,000.00
0100 1450 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.000 Adj This Est -5,777.00
Adj Total: 1.000 Adj Total: -5,777.00
0100 1450 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,777.00
22004-3248-94 0100 0480 730-13.08 EACH VEHICLE DETECTOR Bid: 1.000 Unit Price: $8,500.00
(DESCRIPTION)/(RADAR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0100 1460 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 14,775.000 Unit Price: $1.02
This Est: 480.000 This Est: $489.60
Total: 12,477.000 Total: $12,726.54
22004-3248-94 0100 0490 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 1,685.000 Unit Price: $1.02
This Est: 0.000 This Est: $0.00
Total: 1,530.000 Total: $1,560.60
22004-3246-14 0100 1470 730-14.02 L.F. SAW SLOT Bid: 15,600.000 Unit Price: $3.60
This Est: 1,698.000 This Est: $6,112.80
Total: 10,424.000 Total: $37,526.40
22004-3248-94 0100 0500 730-14.02 L.F. SAW SLOT Bid: 1,100.000 Unit Price: $3.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1480 730-14.03 L.F. LOOP WIRE Bid: 43,085.000 Unit Price: $0.67
This Est: 4,940.000 This Est: $3,309.80
Total: 31,410.000 Total: $21,044.70
22004-3248-94 0100 0510 730-14.03 L.F. LOOP WIRE Bid: 3,170.000 Unit Price: $0.67
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1490 730-15.11 EACH MODIFY CABINET (DESCRIPTION Bid: 5.000 Unit Price: $405.00
(INSTALL/INTEGRATE F.O. This Est: 0.000 This Est: $0.00
EQUIPMENT) Total: 0.000 Total: $0.00
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22004-3246-14 0100 1500 730-15.12 EACH MODIFY CABINET (DESCRIPTION Bid: 1.000 Unit Price: $560.00
(INTEGRATE CHRISTI DR RXR This Est: 0.000 This Est: $0.00
PREMPT) Total: 1.000 Total: $560.00
22004-3246-14 0100 1510 730-15.13 EACH MODIFY CABINET (DESCRIPTION Bid: 3.000 Unit Price: $625.00
(REPLACE LOAD SWITCH) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,875.00
22004-3246-14 0100 1520 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 7.000 Unit Price: $11,200.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $67,200.00
0100 1520 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -6,970.00
0100 1520 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,940.00
22004-3248-94 0100 0520 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $11,200.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,200.00
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22004-3246-14 0100 1530 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 11.000 Unit Price: $3,100.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $27,900.00
0100 1530 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -9,056.00
0100 1530 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,584.00
22004-3248-94 0100 0530 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,100.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,100.00
22004-3246-14 0100 1540 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,162.00
22004-3248-94 0100 0540 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0100 1550 730-19.01 EACH TIME BASE COORDINATION UNIT Bid: 1.000 Unit Price: $765.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3248-94 0100 0550 730-19.01 EACH TIME BASE COORDINATION UNIT Bid: 1.000 Unit Price: $765.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1560  730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 2.000 Unit Price: $8,945.00
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $17,890.00
0100 1560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -4,524.00
0100 1560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,524.00
22004-3246-14 0100 1570  730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 9.000 Unit Price: $1,100.00
(8) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $7,700.00
22004-3246-14 0100 1580  730-23.36 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $19,070.00
(DESCRIPTION)/(2 @ 35' & 55') This Est: 0.000 This Est: $0.00
Total: 0.050 Total: $953.50
0100 1580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,497.00
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22004-3246-14 0100 1590 730-23.37 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $19,100.00
(DESCRIPTION)/(2 @ 40' & 55") This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $19,100.00

0100 1590 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -9,555.00

0100 1590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 9,555.00

22004-3246-14 0100 1600  730-23.64 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $10,000.00
ARM @ 307) This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $10,000.00

22004-3248-94 0100 0560  730-23.72 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $10,000.00
ARM @ 35') This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $10,000.00

22004-3246-14 0100 1610 730-23.80 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $11,700.00
ARM @ 40) This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $11,700.00

0100 1610 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -4,862.00

0100 1610 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 4,862.00
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22004-3246-14 0100 1620 730-23.88 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 3.000 Unit Price: $13,000.00
ARM @ 45 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $39,000.00
0100 1620 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -11,410.00
0100 1620 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,410.00
22004-3246-14 0100 1630 730-23.96 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $14,350.00
(DESCRIPTION)/(1 ARM @ 50') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,350.00
0100 1630 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -6,770.00
0100 1630 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,770.00
RR004 Page 42




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 1640 730-23.97 EACH CANTILEVER SIGNAL SUPPORT Bid: 5.000 Unit Price: $15,000.00
(DESCRIPTION)/(1 ARM @ 55') This Est: 0.000 This Est: $0.00
Total: 4.050 Total: $60,750.00
0100 1640 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -27,892.00
0100 1640 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 34,865.00
22004-3248-94 0100 0570 730-23.97 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $15,000.00
(DESCRIPTION)/(1 ARM @ 55') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
22004-3246-14 0100 1650 730-23.98 EACH CANTILEVER SIGNAL SUPPORT Bid: 6.000 Unit Price: $15,700.00
(DESCRIPTION)/(1 ARM @ 60') This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $94,200.00
0100 1650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -37,521.52
0100 1650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 37,521.50
22004-3248-94 0100 0580 730-23.98 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $15,700.00
(DESCRIPTION)/(1 ARM @ 60') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,700.00
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22004-3246-14 0100 1660  730-23.99 EACH CANTILEVER SIGNAL SUPPORT Bid: 5.000 Unit Price: $16,900.00
(DESCRIPTION)/(1 ARM @ 65') This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $84,500.00
0100 1660 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.950 Adj Total: -41,368.80
0100 1660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 50,144.00
22004-3248-94 0100 0590  730-23.99 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $16,900.00
(DESCRIPTION)/(1 ARM @ 65') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,900.00
22004-3246-14 0100 1670 730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 16.000 Unit Price: $525.00
SIGNAL This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $8,400.00
22004-3246-14 0100 1680 730-26.09 EACH PEDESTRIAN PUSHBUTTON WITt Bid: 16.000 Unit Price: $300.00
15IN SIGN This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $4,800.00
22004-3248-94 0100 0600  730-35.06 EACH BATTERY BACK-UP AND POWER Bid: 1.000 Unit Price: $7,950.00
CONDITIONER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,950.00
22004-3246-14 0100 1690 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 578.000 Unit Price: $4.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0100 1700 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 6,039.000 Unit Price: $5.00
18IN (DESCRIPTION)/(EROSION This Est: 0.000 This Est: $0.00
CONTROL) Total: 1,790.000 Total: $8,950.00
22004-3246-14 0900 1760 790-02.03 EACH POLE 35FT CLASS 4 WOOD Bid: 2.000 Unit Price: $860.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $860.00
22004-3246-14 0900 1770 790-02.07 EACH POLE 35FT CLASS 2 METAL Bid: 1.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,400.00
22004-3246-14 0900 1780 790-03.01 EACH POLE 40FT CLASS 2 WOOD Bid: 5.000 Unit Price: $1,210.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $6,050.00
22004-3246-14 0900 1790 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid: 2.000 Unit Price: $1,400.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,800.00
22004-3246-14 0900 1800 790-04.03 EACH POLE 45FT CLASS 3 WOOD Bid: 4.000 Unit Price: $1,385.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,540.00
22004-3246-14 0900 1810 790-05.01 EACH POLE 50FT CLASS 1 WOOD Bid: 1.000 Unit Price: $1,775.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,775.00
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22004-3246-14 0900 1820 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid: 7.000 Unit Price: $1,645.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $13,160.00
22004-3246-14 0900 1830 790-05.03 EACH POLE 50FT CLASS 3 WOOD Bid: 7.000 Unit Price: $1,520.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $10,640.00
22004-3246-14 0900 1840 790-05.05 EACH POLE 50FT CLASS 1 METAL Bid: 7.000 Unit Price: $3,120.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $21,840.00
22004-3246-14 0900 1850 790-06.02 EACH POLE 55FT CLASS 2 WOOD Bid: 2.000 Unit Price: $2,010.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,030.00
22004-3246-14 0900 1860 790-06.03 EACH POLE 55FT CLASS 3 WOOD Bid: 1.000 Unit Price: $1,840.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,840.00
22004-3246-14 0900 1870 790-06.05 EACH POLE 55 FT CLASS 1 METAL Bid: 29.000 Unit Price: $4,630.00
This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $134,270.00
22004-3246-14 0900 1880 790-07.05 EACH POLE 60FT CLASS 1 METAL Bid: 3.000 Unit Price: $4,937.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $14,811.00
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22004-3246-14 0900 1890 790-25.01 EACH 3PH CROSSARM SGL 15KV Bid: 12.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $17,000.00
22004-3246-14 0900 1900 790-25.06 EACH 3PH CROSSARM DBL 15KV Bid: 5.000 Unit Price: $1,230.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $6,150.00
22004-3246-14 0900 1910  790-25.08 EACH 3PH CROSSARM SGL LRG COND  Bid: 1.000 Unit Price: $4,800.00
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,800.00
22004-3246-14 0900 1920  790-25.11 EACH 3PH CROSSARM DBL PRIM SUP  Bid: 6.000 Unit Price: $1,350.00
LRG COND 15KV This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $8,100.00
22004-3246-14 0900 1930 790-25.15 EACH 3PH VERTICAL 15KV Bid: 9.000 Unit Price: $1,160.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $10,440.00
22004-3246-14 0900 1940  790-25.18 EACH 3PH VERTICAL DEADEND LRG Bid: 6.000 Unit Price: $1,500.00
ANG LG COND 15KV This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $12,000.00
22004-3246-14 0900 1950 790-25.19 EACH 3PH VERTICAL DEADEND 15KV Bid: 3.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00
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22004-3246-14 0900 1960  790-25.21 EACH 3PH CROSSARM DEADEND SGL  Bid: 17.000 Unit Price: $1,230.00
15KV This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $22,140.00
22004-3246-14 0900 1970 790-25.24 EACH 3PH CROSSARM DDE LRG COND Bid: 14.000 Unit Price: $1,740.00
15KV This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $24,360.00
22004-3246-14 0900 1980 790-26.02 EACH 3PH CROSSARM DBL LRG COND Bid: 9.000 Unit Price: $1,500.00
25KV This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $15,000.00
22004-3246-14 0900 1990 790-26.03 EACH 3PH CROSSARM SGL LRG COND Bid: 12.000 Unit Price: $975.00
25KV This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $10,725.00
22004-3246-14 0900 2000 790-26.26 EACH 3PH CROSSARM DEAD END 25KV  Bid: 3.000 Unit Price: $1,300.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,900.00
22004-3246-14 0900 2010 790-30.05 EACH SECONDARY RACKS Bid: 65.000 Unit Price: $82.00
This Est: 0.000 This Est: $0.00
Total: 65.000 Total: $5,330.00
22004-3246-14 0900 2020 790-30.06 L.F. SECONDARY CONDUCTOR 6 AL Bid: 992.000 Unit Price: $1.30
DUPLEX This Est: 0.000 This Est: $0.00
Total: 1,032.000 Total: $1,341.60
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22004-3246-14 0900 2030  790-30.13 L.F. SECONDARY CONDUCTORZ2AL  Bid: 679.000 Unit Price: $2.00
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 764.000 Total: $1,528.00
22004-3246-14 0900 2040  790-30.22 L.F. SECONDARY CONDUCTOR 1/0 Al Bid: 44.000 Unit Price: $6.00
QPLEX This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $288.00
22004-3246-14 0900 2050 790-32.02 EACH DOWN GUY - THROUGH BOLT Bid: 67.000 Unit Price: $275.00
TYPE HEAVY DUTY This Est: 0.000 This Est: $0.00
Total: 70.000 Total: $19,250.00
22004-3246-14 0900 2060  790-32.08 EACH OH GUY - THROUGH BOLT TYPE  Bid: 18.000 Unit Price: $445.00
HEAVY DUTY This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $8,900.00
22004-3246-14 0900 2070  790-32.23 EACH GUY GUARD Bid: 43.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 42.000 Total: $1,092.00
22004-3246-14 0900 2080  790-33.04 EACH SCREW TYPE ANCHOR Bid: 2.000 Unit Price: $370.00
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $740.00
22004-3246-14 0900 2090 790-33.20 EACH ANCHOR TRIPLE EYE POWER Bid: 49.000 Unit Price: $410.00
INSTALLED This Est: 0.000 This Est: $0.00
Total: 51.000 Total: $20,910.00
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22004-3246-14 0900 2100 790-40.02 L.F. OH COND 2 7/1 ACSR SPARATE Bid: 5,216.000 Unit Price: $1.90
This Est: 0.000 This Est: $0.00
Total: 5,267.000 Total: $10,007.30
22004-3246-14 0900 2110 790-40.03 L.F. OH COND 1/0 6/1 ACSR RAVEN Bid: 9,305.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 11,105.000 Total: $27,762.50
22004-3246-14 0900 2120 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 2,701.000 Unit Price: $2.65
This Est: 0.000 This Est: $0.00
Total: 3,100.000 Total: $8,215.00
22004-3246-14 0900 2130 790-40.42 L.F. OH COND 336.4 19 AAC TULIP Bid: 30.000 Unit Price: $4.30
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $129.00
22004-3246-14 0900 2140 790-41.01 L.F. UG PRICOND 2 AL 15KV Bid: 150.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 1,200.000 Total: $12,000.00
22004-3246-14 0900 2150 790-41.49 L.F. UG SEC COND 4/0 AL TPLX Bid: 136.000 Unit Price: $6.55
This Est: 0.000 This Est: $0.00
Total: 136.000 Total: $890.80
22004-3246-14 0900 2160 790-41.58 L.F. UG SEC COND 4/0 AL QPLX Bid: 240.000 Unit Price: $8.80
This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $1,320.00
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22004-3246-14 0900 2170 790-41.60 L.F. UG SEC COND 350 AL QPLX Bid: 120.000 Unit Price: $11.50
This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $3,450.00
22004-3246-14 0900 2180 790-42.04 L.F. 2IN DIA GALVINIZED METAL PIPE Bid: 40.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0900 2190 790-42.06 L.F. 4IN DIA GALVANIZED METAL PIPE Bid: 80.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $2,000.00
22004-3246-14 0900 2200 790-42.10 L.F. 4IN DIA PVC PIPE Bid: 456.000 Unit Price: $11.10
This Est: 0.000 This Est: $0.00
Total: 770.000 Total: $8,547.00
22004-3246-14 0900 2210  790-42.14 L.F. CONDUIT - POLE MTD - 4INSCH  Bid: 280.000 Unit Price: $10.40
80 PVC This Est: 0.000 This Est: $0.00
Total: 270.000 Total: $2,808.00
22004-3246-14 0900 2220 790-43.10 EACH SPLICE 200A 15KV Bid: 3.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0900 2230 790-43.11 EACH OUTDOOR TERMINATOR URD Bid: 7.000 Unit Price: $370.00
15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,110.00
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22004-3246-14 0900 2240  790-43.47 EACH PRIMARY PULLBOX Bid: 1.000 Unit Price: $3,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0900 2250  790-46.01 EACH 1PH TRANSFORMER Bid: 14.000 Unit Price: $800.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $11,200.00
22004-3246-14 0900 2260  790-46.02 EACH 1PH TRANSFORMER CONV Bid: 3.000 Unit Price: $1,050.00
W/POLE MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,150.00
22004-3246-14 0900 2270  790-49.02 EACH 3PH XFMR BNK POLE MTD W/ Bid: 5.000 Unit Price: $4,000.00
FUSE/ARRESTERS This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $36,000.00
22004-3246-14 0900 2280  790-52.02 EACH 5KVA 1PH OH XFORMER 7.2KV  Bid: 1.000 Unit Price: $1,320.00
120/240 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,320.00
22004-3246-14 0900 2290  790-52.03 EACH 10KVA 1PH OH XFORMER 7.2KV  Bid: 2.000 Unit Price: $1,410.00
120/240 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,820.00
22004-3246-14 0900 2300  790-52.04 EACH 15KVA 1PH OH XFORMER 7.2KV  Bid: 14.000 Unit Price: $1.495.00
120/240 This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $20,930.00
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22004-3246-14 0900 2310  790-52.06 EACH 25KVA 1PH OH XFORMER 7.2KV  Bid: 5.000 Unit Price: $1,675.00
120/240 This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $10,050.00
22004-3246-14 0900 2320  790-52.09 EACH 37.5KVA 1PH OH XFORMER 7.2K\  Bid: 4.000 Unit Price: $2,000.00
120/240 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,000.00
22004-3246-14 0900 2330  790-52.11 EACH 50KVA 1PH OH XFORMER 7.2KV  Bid: 2.000 Unit Price: $2,500.00
120/240 This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $12,500.00
22004-3246-14 0900 2340 790-58.05 EACH GOLB SWITCH 15KV Bid: 3.000 Unit Price: $13,587.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $67,935.00
22004-3246-14 0900 2350 790-60.01 EACH 1PH FUSE CUTOUT XARM MOUN'  Bid: 3.000 Unit Price: $190.00
15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $570.00
22004-3246-14 0900 2360  790-64.06 EACH SEC MTG 1PH 120/240 VOLTS Bid: 1,000 Unit Price: $530.00
FARM POLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0900 2370 790-65.03 EACH LIGHTNING ARRESTER ARM MTLC Bid: 15.000 Unit Price: $117.00
9KV This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $1,755.00
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22004-3246-14 0900 2380 790-65.16 EACH 3PH CAPACITOR ASSEMBLY Bid: 1.000 Unit Price: $20,132.00
SWITCHED 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,132.00
22004-3246-14 0900 2390 790-68.01 EACH POLE GROUND ROD TYPE Bid: 61.000 Unit Price: $190.00
This Est: 0.000 This Est: $0.00
Total: 64.000 Total: $12,160.00
22004-3246-14 0900 2400 790-68.07 EACH POLE GROUND FOR AIR BREAK Bid: 3.000 Unit Price: $525.00
SWITCH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,100.00
22004-3246-14 0900 2410 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 9.000 Unit Price: $210.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $1,890.00
22004-3246-14 0900 2420 790-69.22 EACH POLE TOP PIN Bid: 8.000 Unit Price: $177.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,416.00
22004-3246-14 0900 2430 790-69.23 EACH PAIR OF 10IN OR THREE 6IN Bid: 2.000 Unit Price: $225.00
BELLS This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $450.00
22004-3246-14 0900 2440 790-69.31 EACH STICK PIN Bid: 79.000 Unit Price: $55.50
This Est: 0.000 This Est: $0.00
Total: 79.000 Total: $4,384.50
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22004-3246-14 0900 2450 790-69.32 EACH ARM PIN Bid: 6.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $270.00
22004-3246-14 0900 2460 790-70.01 EACH STREET LIGHT ON WOOD POLE Bid: 14.000 Unit Price: $750.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $10,500.00
22004-3246-14 0900 2470  790-70.06 EACH STREET LIGHT BASE, POWER Bid: 1.000 Unit Price: $1,900.00
INSTALLED This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,900.00
22004-3246-14 0900 2480 790-70.10 EACH FLOOD LIGHT Bid: 8.000 Unit Price: $700.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $5,600.00
22004-3246-14 0900 2490 790-74.05 L.F. 24 FIBER(MATERIAL ONLY) Bid: 9,690.000 Unit Price: $0.63
This Est: 0.000 This Est: $0.00
Total: 11,690.000 Total: $7,364.70
22004-3246-14 0900 2500 790-7419 L.F. 12-96 FIBER(INSTALLATION ONLY Bid: 9,690.000 Unit Price: $2.04
This Est: 0.000 This Est: $0.00
Total: 11,690.000 Total: $23,847.60
22004-3246-14 0900 2510 790-74.26 EACH FIBER OPTIC MAINTENANCE Bid: 12.000 Unit Price: $640.00
LOOP This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,920.00
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22004-3246-14 0900 2520 790-98.01 L.F. REMOVE WIRE Bid: 18,110.000 Unit Price: $1.79
This Est: 0.000 This Est: $0.00
Total: 18,167.000 Total: $32,518.93
22004-3246-14 0900 2530 790-98.02 EACH REMOVE POLES Bid: 67.000 Unit Price: $459.00
This Est: 0.000 This Est: $0.00
Total: 67.000 Total: $30,753.00
22004-3246-14 0900 2540 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 455.000 Unit Price: $178.50
APPARATUS This Est: 0.000 This Est: $0.00
Total: 455.000 Total: $81,217.50
22004-3246-14 0901 2600 791-01.02 L.F. 2IN STEEL GAS MAIN Bid: 1,050.000 Unit Price: $52.00
This Est: 0.000 This Est: $0.00
Total: 562.000 Total: $29,224.00
22004-3246-14 0901 2610 791-01.04 L.F. 4IN STEEL GAS MAIN Bid: 170.000 Unit Price: $71.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0901 2620 791-01.05 L.F. 6IN STEEL GAS MAIN Bid: 390.000 Unit Price: $105.00
This Est: 0.000 This Est: $0.00
Total: 320.000 Total: $33,600.00
22004-3246-14 0901 2630 791-03.02 L.F. 2IN HDPE GAS MAIN Bid: 225.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 463.000 Total: $23,150.00
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22004-3246-14 0901 2640 791-04.01 L.F. HDD <2IN PE PIPE - Bid: 60.000 Unit Price: $70.00
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 115.000 Total: $8,050.00
22004-3246-14 0901 2650  791-0420 LF. HDD 2IN STEEL PIPE - Bid: 230.000 Unit Price: $115.00
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0901 2660  791-0423 LF. HDD 6IN STEEL PIPE - Bid: 380.000 Unit Price: $195.00
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 213.000 Total: $41,535.00
22004-3246-14 0901 2670 791-05.01 L.F. BORE/JACK 4IN - STEEL CASING Bid: 140.000 Unit Price: $212.00
PIPE - UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0901 2680 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 1.000 Unit Price: $920.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $4,600.00
22004-3246-14 0901 2690 791-06.09 EACH CONNECT TO __IN EX. PE MAIN/ Bid: 2.000 Unit Price: $790.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $6,320.00
22004-3246-14 0901 2700 791-06.31 EACH CONNECT TO 2IN EX. STL MAIN Bid: 12.000 Unit Price: $3,000.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $12,000.00
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22004-3246-14 0901 2710 791-06.32 EACH CONNECT TO 4IN EX. STL MAIN Bid: 4.000 Unit Price: $6,250.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0901 2720 791-06.33 EACH CONNECT TO 6IN EX. STL MAIN Bid: 7.000 Unit Price: $9,500.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $38,000.00
22004-3246-14 0901 2730 791-07.09 EACH 2IN STEEL GAS VALVE Bid: 2.000 Unit Price: $950.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,900.00
22004-3246-14 0901 2740 791-07.11 EACH 6IN STEEL GAS VALVE Bid: 3.000 Unit Price: $3,500.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,500.00
22004-3246-14 0901 2750 791-08.08 L.F. 1IN PE SERVICE PIPE Bid: 100.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 207.000 Total: $4,347.00
22004-3246-14 0901 2760 791-08.09 L.F. 1-1/4IN PE SERVICE PIPE Bid: 90.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 76.000 Total: $1,672.00
22004-3246-14 0901 2770 791-10.02 EACH RETIRE IN PLACE 1IN SERV CUT Bid: 1.000 Unit Price: $400.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,600.00

RR004

Page 58




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0901 2780 791-10.04 EACH RETIRE IN PLACE 2IN SERV CUT  Bid: 12.000 Unit Price: $470.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $3,760.00
22004-3246-14 0901 2790 791-10.05 EACH RETIRE IN PLACE 4IN SERV CUT  Bid: 5.000 Unit Price: $470.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $470.00
22004-3246-14 0901 2800 791-10.06 EACH RETIRE IN PLACE 6IN SERV CUT  Bid: 8.000 Unit Price: $550.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,200.00
22004-3246-14 0902 2810 793-01.08 EACH POLE 35FT CLASS 5 WOOD Bid: 2.000 Unit Price: $975.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,950.00
22004-3246-14 0902 2820 793-01.41 EACH ANCHOR 1IN Bid: 19.000 Unit Price: $499.00
This Est: 3.000 This Est: $1,497.00
Total: 35.000 Total: $17,465.00
0902 2820 ADJUSTMENT Test Report Payment Adjustment Adj This Est -3.000 Adj This Est -1,497.00
Adj Total: -3.000 Adj Total: -1,497.00
22004-3246-14 0902 2830 793-13.07 L.F. 4IN SCHEDULE 40 PVC Bid: 23,515.000 Unit Price: $3.90
This Est: 0.000 This Est: $0.00
Total: 23,150.000 Total: $90,285.00
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22004-3246-14 0902 2840  793-13.11 L.F. 1 DUCT FORMATION @ 24IN Bid: 590.000 Unit Price: $5.10
DEPTH This Est: 0.000 This Est: $0.00
Total: 495.000 Total: $2,524.50
22004-3246-14 0902 2850  793-13.22 L.F. 3DUCT FORMATION @ 36IN Bid: 100.000 Unit Price: $5.10
DEPTH This Est: 0.000 This Est: $0.00
Total: 130.000 Total: $663.00
22004-3246-14 0902 2860  793-13.27 L.F. 4DUCT FORMATION @ 36IN Bid: 25.000 Unit Price: $5.10
DEPTH This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $51.00
22004-3246-14 0902 2870  793-13.37 L.F. 9DUCT FORMATION @ 36IN Bid: 1,725.000 Unit Price: $22.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2,325.000 Total: $51,150.00
22004-3246-14 0902 2880 793-1342 L.F. 12DUCT FORMATION @ 36IN Bid: 490.000 Unit Price: $22.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 380.000 Total: $8,360.00
22004-3246-14 0902 2890 793-13.47 L.F. 16 DUCT FORMATION @ 36IN Bid: 70.000 Unit Price: $32.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 70.000 Total: $2,240.00
22004-3246-14 0902 2900  793-14.03 EACH MHPRECAST6-FTW X 12-FTL X Bid: 5.000 Unit Price: $16,002.00
7-FTH This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $80,010.00
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22004-3246-14 0902 2910 793-14.20 EACH PLACE MANHOLE OVER Bid: 3.000 Unit Price: $4,064.00
EXISTING CABLE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $12,192.00
22004-3246-14 0902 2920 793-16.01 EACH MH(RETIRE/REMOVE/GRAVEL Bid: 4.000 Unit Price: $1,043.00
BACKEFILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0902 2930 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 7.000 Unit Price: $270.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,620.00
22004-3246-14 0903 2940 795-01.03 L.F. 6IN DIP RESTRAINED JOINT Bid: 255.000 Unit Price: $71.40
WATER LINE This Est: 0.000 This Est: $0.00
Total: 215.000 Total: $15,351.00
22004-3246-14 0903 2950 795-01.04 L.F. 6IN DIP SLIP JOINT WATER LINE Bid: 514.000 Unit Price: $66.30
This Est: 0.000 This Est: $0.00
Total: 451.000 Total: $29,901.30
22004-3246-14 0903 2960 795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 557.000 Unit Price: $80.58
WATER LINE This Est: 0.000 This Est: $0.00
Total: 212.000 Total: $17,082.96
22004-3246-14 0903 2970 795-01.06 L.F. 8INDIP SLIP JOINT WATER LINE Bid: 332.000 Unit Price: $70.40
This Est: 0.000 This Est: $0.00
Total: 295.000 Total: $20,768.00
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22004-3246-14 0903 2980 795-01.07 L.F.  10IN DIP RESTRAINED JOINT Bid: 370.000 Unit Price: $81.60
WATER LINE This Est: 0.000 This Est: $0.00
Total: 619.000 Total: $50,510.40
22004-3246-14 0903 2990 795-01.08 L.F. 10IN DIP SLIP JOINT WATER LINE Bid: 181.000 Unit Price: $75.48
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0903 3000  795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 311.000 Unit Price: $131.58
WATER LINE This Est: 0.000 This Est: $0.00
Total: 698.000 Total: $91,842.84
22004-3246-14 0903 3010 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 901.000 Unit Price: $117.30
This Est: 0.000 This Est: $0.00
Total: 555.000 Total: $65,101.50
22004-3246-14 0903 3020  795-05.63 LF. BORE/JACK 12IN STEEL CASING  Bid: 95.000 Unit Price: $188.70
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0903 3030 795-05.66 L.F. BORE/JACK 18IN STEEL CASING Bid: 195.000 Unit Price: $219.30
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 205.000 Total: $44,956.50
22004-3246-14 0903 3040 795-05.67 L.F. BORE/JACK 20IN STEEL CASING Bid: 190.000 Unit Price: $255.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $20,400.00
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22004-3246-14 0903 3050 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 3.000 Unit Price: $2,550.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $15,300.00
22004-3246-14 0903 3060 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 2.000 Unit Price: $2,760.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,520.00
22004-3246-14 0903 3070 795-06.06 EACH CONNECT TO 10IN WATER LINE Bid: 4.000 Unit Price: $3,060.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $15,300.00
22004-3246-14 0903 3080 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid: 3.000 Unit Price: $3,580.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $25,060.00
22004-3246-14 0903 3090  795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND  Bid: 4.000 Unit Price: $3,774.00
VALVE This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $22,644.00
22004-3246-14 0903 3100  795-07.05 EACH 8IN X 6IN TAPPING SLEEVE AND  Bid: 1.000 Unit Price: $3.978.00
VALVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0903 3110 795-07.06 EACH 8IN X 8IN TAPPING SLEEVE AND Bid: 4.000 Unit Price: $4,284.00
VALVE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,568.00
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22004-3246-14 0903 3120  795-07.08 EACH 10IN X 6IN TAPPING SLEEVE AND  Bid: 1.000 Unit Price: $4,080.00
VALVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0903 3130  795-07.10 EACH 10IN X 10IN TAPPING SLEEVE Bid: 5.000 Unit Price: $5,610.00
AND VALVE This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $28,050.00
22004-3246-14 0903 3140  795-07.15 EACH 12IN X 12IN TAPPING SLEEVE Bid: 5.000 Unit Price: $7,140.00
AND VALVE This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $49,980.00
22004-3246-14 0903 3150 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 4.000 Unit Price: $2,856.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,568.00
22004-3246-14 0903 3160  795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 12.000 Unit Price: $1,734.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $31,212.00
22004-3246-14 0903 3170  795-09.09 EACH RELOCATE/RECONNECT Bid: 14.000 Unit Price: $918.00
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $16,524.00
22004-3246-14 0903 3180 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 426.000 Unit Price: $15.30
This Est: 0.000 This Est: $0.00
Total: 555.000 Total: $8,491.50

RR004

Page 64




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0903 3190 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 6.000 Unit Price: $3,978.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $27,846.00
22004-3246-14 0903 3200 795-12.01 EACH REMOVE FIRE HYDRANT Bid: 5.000 Unit Price: $918.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $6,426.00
22004-3246-14 0903 3210 795-13.01 LB. DIFITTINGS Bid: 9,168.000 Unit Price: $4.08
This Est: 0.000 This Est: $0.00
Total: 12,381.000 Total: $50,514.48
22004-3246-14 0903 3220 795-14.01 C.Y. CLASS A CONCRETE Bid: 33.000 Unit Price: $153.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $2,295.00
22004-3246-14 0903 3230 795-14.02 C.Y. CLASS B CONCRETE Bid: 57.000 Unit Price: $153.00
This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $6,885.00
22004-3246-14 0903 3240 795-14.08 S.Y. RESTORE ASPHALT Bid: 413.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0903 3250 795-15.04 L.F. 18IN STEEL CASING PIPE OPEN Bid: 90.000 Unit Price: $127.50
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $12,750.00
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22004-3246-14 0903 3260 795-15.05 L.F. 20IN STEEL CASING PIPE OPEN Bid: 45.000 Unit Price: $153.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $7,650.00
22004-3246-14 0904 3270 797-01.11 L.F. __ IN DIP FORCE MAIN/(SEE Bid: 105.000 Unit Price: $107.10
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0904 3280 797-03.16  L.F. __ IN PVC FORCE MAIN/(SEE Bid: 470.000 Unit Price: $82.62
PLANS) This Est: 0.000 This Est: $0.00
Total: 503.000 Total: $41,557.86
22004-3246-14 0904 3290 797-05.02 L.F. 8IN DIP GRAVITY SEWER Bid: 540.000 Unit Price: $177.48
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 293.000 Total: $52,001.64
22004-3246-14 0904 3300 797-05.30 L.F. __ INDIP GRAVITY SEWER Bid: 35.000 Unit Price: $255.00
6FT-12FT DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $14,280.00
22004-3246-14 0904 3310 797-06.67 L.F. BORE/JACK 24IN STEEL CASING Bid: 90.000 Unit Price: $357.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $28,560.00
22004-3246-14 0904 3320 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH  Bid: 5.000 Unit Price: $4,590.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $22,950.00
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22004-3246-14 0904 3330 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 4.000 Unit Price: $5,610.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0904 3340 797-07.56 EACH MANHOLE DROP CONNECTION Bid: 1.000 Unit Price: $2,550.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $7,650.00
22004-3246-14 0904 3350 797-07.80 EACH REMOVE SEWER MANHOLE Bid: 2.000 Unit Price: $2,040.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,080.00
22004-3246-14 0904 3360 797-08.01 LB. DIFITTINGS Bid: 3,000.000 Unit Price: $6.12
This Est: 0.000 This Est: $0.00
Total: 2,790.000 Total: $17,074.80
22004-3246-14 0904 3370 797-09.26 EACH 2IN AIR/VAC VALVE ASSEMBLY Bid: 1.000 Unit Price: $5,304.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,304.00
22004-3246-14 0904 3380  797-10.02 EACH CONNECT 8IN SEWER TO EXIST. Bid: 1.000 Unit Price: $2,244.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0904 3390 797-10.08 EACH CONNECT EX. 6IN SEWER TO Bid: 1.000 Unit Price: $1,224.00
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0904 3400  797-10.09 EACH CONNECT EX. 8IN SEWER TO Bid: 6.000 Unit Price: $1,836.00
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $7,344.00
22004-3246-14 0904 3410 797-10.21 EACH CONNECT TO 16IN FORCE MAIN Bid: 2.000 Unit Price: $3,570.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,140.00
22004-3246-14 0904 3420 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 2.000 Unit Price: $1,530.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0904 3430 797-11.31 L.F. RETIREIN PLACE EXISTING Bid: 305.000 Unit Price: $10.20
SEWER 8IN-14IN This Est: 0.000 This Est: $0.00
Total: 622.000 Total: $6,344.40
22004-3246-14 0904 3440 797-11.38 LS BY-PASS PUMPING Bid: 1.000 Unit Price: $10,200.00
This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $7,650.00
22004-3246-14 0904 3450 797-11.40 S.Y. RESTORE ASPHALT Bid: 350.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $270.00
22004-3246-14 0904 3460 797-11.41 S.Y. RESTORE CONCRETE Bid: 320.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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22004-3246-14 0900 2550 798-05.02 EACH FIBER OPTIC CABLE ENCLOSURE Bid: 18.000 Unit Price: $1,555.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,665.00
22004-3246-14 0900 2560 798-05.03 EACH FIBER OPTIC CABLE SPLICE Bid: 58.000 Unit Price: $50.83
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $609.96
22004-3246-14 0900 2570 798-05.27 EACH COMMUNICATION ASSEMBLY Bid: 46.000 Unit Price: $96.87
(BOND) This Est: 0.000 This Est: $0.00
Total: 46.000 Total: $4,456.02
22004-3246-14 0900 2580 798-05.32 EACH COMMUNICATION ASSEMBLY Bid: 10.000 Unit Price: $281.50
(DDE) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $2,815.00
22004-3246-14 0900 2590 798-05.33 EACH COMMUNICATION ASSEMBLY Bid: 20.000 Unit Price: $161.00
(DE) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $3,220.00
22004-3246-14 0100 1710 801-01 UNIT SEEDING (WITH MULCH) Bid: 10.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 69




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3246-14 0100 1720  801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 10.000 Unit Price: $100.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 153.000 Total: $15,300.00
22004-3248-94 0100 9027 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 0.000 Unit Price: $100.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 57.020 Total: $5,702.00
22004-3246-14 0100 1730 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 2.000 Unit Price: $90.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3246-14 0100 1740 801-03 M.G. WATER (SEEDING & SODDING) Bid: 158.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 123.000 Total: $3,690.00
22004-3246-14 0100 9012 801-06 UNIT MULCH Bid: 0.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 23.560 Total: $1,413.60
22004-3246-14 0100 1750 803-01 S.Y. SODDING (NEW SOD) Bid: 15,059.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 6,536.060 Total: $21,242.20
V47 - TSMR  *END OF REPORT*
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